
Resurfacing Procedures and
Time Line

County Maintenance Engineer develops resurfacing list and
provides to District Engineer.

District Engineer determines treatment for maps, computes
preliminary quantities, coordinated with Project Manager, DDC,
and TIP to see if projects overlap.

District Engineer and Division Maintenance Engineer ride all
proposed maps, for concurrence on maps chosen and treatment.

District Engineer prepares final quantities, typical sections,
drafts maps and writes special provisions.  This information is
forwarded to the Assigned Resident Engineer, Bridge
Maintenance Engineer and Traffic Services Unit.

Resident Engineer reviews project with District Engineer

District Engineer reviews and incorporates information from
Resident Engineer. The completed package is then forwarded
to the Division Staff Engineer

Division Staff Engineer compiles final quantities and
prepares scratch work order and forwards to Design
Services.

Design Services Unit lets Contract and is awarded by the Board
of Transportation.

 Resident  Engineer administers contract.

Post Construction Meeting and Comments

April 1

May 1

Bridge
Maintenance
Engineer
reviews maps for
treatment on and
under structures   

August 1

Prior to
August 15

August 15

June 1

3rd Tues in Sept.

Traffic Services
reviews maps for
treatment and
develops quantities

Traffic Services
rides maps and gives
list of marking changes


